

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Guntur District – PMGSY Phase VII – “Providing BT to the road from Karamurdi – NRT R&B road @ 14/8 km to Chinagaralapudu via Chintalapalli” - Revised Administrative Sanction towards Tender Premium – Permission – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1281

Dated:20-08 2010

Read the following:-

- 1) G.O.Rt.No.1317, PR&RD (Progs.II) Dept.dt.27.08.08
- 2) From the ENC (PR), PMGSY,Hyd.Lr.No.W27/PMGSY/
Ph.VII -0618/GTR/2008, dt.1.07.2010.

<<>>

ORDER :

In the reference first read above, Original Administrative Sanction was accorded for Rs.234.50 in respect of the work “Providing BT to the road from Karampurdi – NRT R&B road @ 14/8 km to Chinagaralapudu via Chintalapalli” in Guntur District under PMGSY Phase VII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.235.64 lakhs towards Tender Premium in respect of the work for “Road from Karampurdi– NRT R&B road @ 14/8 km to Chinagaralapudu via Chintapalli” in Guntur District as against Original Administrative Sanction of Rs.234.50 lakhs under PMGSY Phase VII in Package No.AP VII 0618.

3. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.235.64 lakhs(Rupees Two Crore thirty five lakh sixty four thousand only) towards Tender Premium in respect of the work “Providing BT to the road from Karampurdi–NRT R&B road @ 14/8 km to Chinagaralapudu via Chintapalli” in Guntur District as against the Original Administrative Sanction of Rs.234.50 lakhs under PMGSY-Phase-VII. The additiounality i.e. Tender Premium amount has be to met from the Budget released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

- | | |
|-------------------------------------|--------------------|
| 1) Original Administrative Sanction | : Rs. 234.50 lakhs |
| 2) Revised Administrative Sanction | : Rs. 235.54 lakhs |
| 3) Amount Chargeable to PMGSY | : Rs.234.50 lakhs |
| 4) Amount chargeable to State Govt | : Rs. 1.14 lakhs |

Funds towards tender premium.

:2:

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This Order issues with the concurrence of Finance Department vide their U.O.No.19727/299/Expr.PR&RD/2010, dt.19.7.2010.

7. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad

The Superintending Engineer,PR, Guntur District.

The District Treasury Officer, Guntur District.

The Accountant General.AP.Hyderabad.

Copy to:

The OSD to Min(PR),/PS to Spl.Chief.Secy.to Govt (PR).

Sc/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER